Creating
a fueling station

TotalEnergies
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Discussion
with the customer

Preliminary design

Design phase to define the plan,
budget and schedule (projected
storage capacity, type of dispenser
and fuel, etc.)

Final

v Tender document
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Once the final design has been
approved, TotalEnergies produces
the technical specifications for the
selection of contractors to

complete the work

Final design

The selected design is then drawn
up in detailed plans and drawings.
The around survey identifies the
technical constraints.

Execution

Administrative procedures
and applications for
necessary permits and
authorizations

Excavation, concreting,
pipework, dispenser
installation, electrification
and construction of access
road

Calls for tender

Exarnination of the bids received
Selection of the best offers

Pre-commissioning checks

Sampling and analysis
Fueling simulation
Lighting and alarm tests
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Acceptance

The teams inspect the site
after 1 to 3 months to
identify and correct any
anomalies

The station
is operational I 11




